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616 NRDWSF PROJECT MEETING MINUTES
Project Managers Meeting
2704HV/G229/600 Area

Hanford, Washington

August 30, 2001

I.	 Approval of the July 26, 2001 616 NRDWSF Project Meeting minutes
(Ecology/DOE-RL/FH)

II.	 Operational Status
A.	 Status of Closure Activities

• All physical closure activities are complete.
• Ecology walkdown of building performed on February 13, 2001, confirming

visual clean closure standard identified in the closure plan were satisfied.
• Verbal approval of draft evaluation and unvalidated soil sample data by

Ecology obtained per telephone conversation on March 5, 2001.
• Validated soil sample data transmitted to Ecology on May 9, 2001.
• Final data evaluation and inspection checklists provided at July 26, 2001

PMM.
• Final closure package (including professional engineer certification, and

owner/operator certification) certified by FH on August 7, 2001 and
transmitted to RL for certification and official transmittal to Ecology.

III.	 Project Specific Issues
A.	 The certified closure documents have been transmitted to DOE-RL and expect to

have the final documents to Ecology by the end of the fiscal year.

IV.	 General Discussions
A. Dan Saueressig (FH) stated that PH currently is preparing cost estimates for

closure for units included in the BF RCRA Permit and wondered if it would be
better to use the actual costs that have accrued during the closure activities, rather
than the estimates. Since Modification E is under appeal (which included the 616
closure), the closure cost estimate will remain based on the closure plan in the
approved permit. Once clean closure is approved by Ecology, closure cost
estimates will no longer be prepared.

B. Dan Saueressig (FH) reported that the facility is currently undergoing
preventative maintenance.

V.	 Status of Action Items
A.	 No action items to report.

VI. New Action Items
A.	 Dan Saueressig (FH) took the action to make sure Greta Davis was added to the

closure certification document distribution.

VII. Next Project Meeting
A.	 Next project meeting is scheduled for September 27, 2001.



616 PROJECT MEETING
Project Managers Meeting

2704HV/Rm. G110/600 Area
Hanford, Washington

August 30, 2001

Attendance List

Name	 Organization	 Phone Number	 MSIN

FIB- 4srn P 3 z- osaSr

Q
^J
fl -	 i	 l,^ ? 7	 ^ -Z

1 '	 -	 J S =/^

G	 1Nlt^^ rc9l0 2
t7

- T`l

37 -A177 'I I

Dftn1 5 5)a fn--500J 376- 9 -0
1
6'	 r,n	 'f Ru,I^ - 54v-5bF* J

/
373-/D /l TLI -O

4 Le— FN Ef;^2
F 1 tr-7-' 3f^-	 3^Q


	1.TIF
	2.TIF
	3.TIF

